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500kV Inter-Connect Project. 
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DECISION DENYING PETITION TO MODIFY 
 

On January 23, 2003, San Diego Gas & Electric Company (SDG&E) filed a 

petition to modify Decision (D.) 02-12-066, which denied without prejudice 

SDG&E’s request for a certificate of public convenience and necessity for a 

500 kilovolt transmission project known as Valley-Rainbow.  D.02-12-066 found 

that based on the evidence, SDG&E would not experience a capacity deficiency 

within the adopted five-year planning horizon for the project.  Based on the 

record, the Commission concluded that SDG&E should have sufficient capacity 

to reliably meet its needs through at least 2008 or 2009.  (See D.02-12-066, p.57.)  

However, the decision does not conclude when SDG&E will experience a 

capacity deficiency after the adopted five-year planning horizon ends. 

In its petition, SDG&E asks the Commission to reverse its conclusion in 

D.02-12-066 regarding the need for a project within the five year planning 

horizon based on “new evidence” it presents.  SDG&E seeks to have the 

Commission rely on SDG&E’s interpretation of that “evidence” without the 

opportunity for cross-examination or the ability of other parties to present 

evidence that might contradict SDG&E’s interpretation.  In other words, SDG&E 
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seeks to have the Commission reopen the record to accept SDG&E’s newly 

proffered evidence without providing equal opportunity for other parties to do 

the same.  In this case, the Commission specifically provided that if SDG&E 

identified a reliability or economic need for a similar transmission project in the 

future, it should file a new application.  (See D.02-12-066, p.70.) 

In light of this direction, we deny the petition to modify without assessing 

the merits of the “new evidence” proffered by SDG&E or other parties.1  We 

agree with Office of Ratepayer Advocates (ORA) that “if SDG&E wants to make 

an evidentiary showing about new events that it alleges make the project needed 

today, then its proper course is to file a new application “(see ORA Response, p.2) 

that describes its proposed project, location and routing, costs, and alternatives. 

Comments on Draft Decision 
The draft decision of the Administrative Law Judge in this matter was 

mailed to the parties in accordance with Pub. Util. Code § 311(g)(1) and Rule 77.7 

of the Rules of Practice and Procedure.  Comments were filed by SDG&E on 

April 2, 2003, and reply comments were filed on April 7, 2003 by Save Southwest 

Riverside County, City of Temecula, and Pechanga Development Corporation 

(collectively, SSRC et al.) and ORA. 

SDG&E argues that its due process rights are denied by this draft decision.  

Although SDG&E is correct that the Commission may consider a petition for 

modification based on new facts, that decision is discretionary on the part of the 

Commission.  In this case, the Commission clearly stated in D.02-12-066, that 

                                              
1  In response to SDG&E’s petition, parties did submit contrary “evidence” which 
demonstrates that acceptance of SDG&E’s proffered information is not without 
controversy. 
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SDG&E should file a new application if it identified the need for a similar project.  

A new application allows for a full exploration of any relevant new evidence 

regarding need and has the added benefit of requiring SDG&E to set forth the 

proposed project (including the route) that it proposes be constructed.2  

Therefore, although we could consider the new evidence SDG&E has presented 

in its petition, we chose not to do so. 

SDG&E also took issue with the language summarizing the findings in 

D.02-12-066 regarding when SDG&E might experience a capacity deficiency.  As 

SSRC et al. point out in their reply comments, “the Commission applied 

reasonably foreseeable but conservative supply and demand forecasts; and 

concluded that any capacity deficiency experienced by SDG&E would not occur 

until 2008, well outside the applicable planning horizon.”  (SSRC et al. 

Reply Comments, p. 4.)  For this reason, we make no change to the language of 

the decision. 

Assignment of Proceeding 
Susan Kennedy is the Assigned Commissioner and Michelle Cooke is the 

assigned Administrative Law Judge in this proceeding. 

Findings of Fact 
1. In D.02-12-066, the Commission directed SDG&E to file a new application 

if new information indicated the need for a project. 

2. SDG&E seeks to introduce new evidence into the record without it being 

tested by cross-examination or the opportunity for other parties to present 

evidence. 

                                              
2  In filings made just prior to the adoption of D.02-12-066, SDG&E conceded that its 
originally proposed project was not feasible. 
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Conclusions of Law 
1. Evaluation of potential new “evidence” requires reopening the record and 

holding additional evidentiary hearings. 

2. SDG&E’s proper remedy is to file a new application as described in 

D.02-12-066. 

3. The petition to modify should be denied. 

 
O R D E R  

 
Therefore, IT IS ORDERED that San Diego Gas & Electric Company’s 

petition for modification is denied. 

This order is effective today. 

Dated _____________________, at San Francisco, California. 


